Change Number Federal Facility Agreement and Consent Order Date

Change Control Form
Do not use blue ink. Type or print using black ink.

M-24-13-01 July 24, 2013
Originator 7 . Phone
K. M. Thompson (509) 373-0750

Class of Change

[ ]11- Signatories [X] I - Executive Manager [ ]Il - Project Manager

Change Title

Groundwater Protection, Monitoring and Remediation Well Installation Priority List Update Through CY 2016, including a
new TPA Interim Milestone and TPA Target date.

Descriptioanustif{cation of Change

This change package completes the 2013 Hanford Federal Facility Agreement and Consent Order (TPA) Target Date M-
024-64-T01 requirement to conclude discussions of groundwater monitoring well commitments initiated under M-024-58
by August 1, 2013, and to add a new interim M-024 milestone commitment to incorporate new CY 2016 groundwater
monitoring well installations to maintain a three-year rolling, prioritized schedule. The schedule resolves competing
resource demands, including injection/extraction wells, and reflects current budget planning. Replacement of serviceable
monitoring wells not meeting regulatory construction specifications is deferred to support groundwater remediation needs.
The Parties have successfully concluded discussions, and by approval of this change package, establish new Interim
TPA Milestone M-024-67 for completion of CY 2016 well installations.

This change package also creates an August 1, 2016 target date for concluding annual well discussions for well
installations through CY 2019. The target date is established as M-024-67-T01.

Continued on page 2

Impact of Change

This change provides for continued installation of new groundwater protection, monitoring, and remediation wells.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents: Multi-
Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plan, RI/FS documents, RCRA
TSD monitoring plans and, if appropriate, LDR Report requirements).
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Description/Justification of Change

Continued from page 1

The Parties agree that when a monitoring well is drilled and subsequently is found to be “dry,” that the well will still
count toward meeting M-024 well drilling totals.

Approval of this change package updates the list of monitoring wells planned to be drilled/constructed in CY 2014
and CY 2015, as well as provides the list of wells for CY 2016. Monitoring wells identified to be drilled/constructed
in the years CY 2014 through CY 2016 are identified in the attached table.

Changes to Interim Milestones and Target Dates are displayed by double-underline to indicate addition of text and
by strikeeut to indicate deletion of text.

M-024-67 DOE shall complete the construction of all wells listed 12/31/2016
Lead agency: for calendar vear 2016 and before, as identified in
Ecology Attachment 1 of TPA change package M-024-13-01. The well

listing can be modified with agreement of the Parties at

the Project Manager level.

(Note: Refer to M-024-65 for additional text that
applies to this milestone.)

M-024-67-T01 Conclude discussions of well commitments initiated under 08/01/2016

Lead agency:

M-024-58 and add a new interim M-024 milestone commitment

Ecology

for December 31, 2019 to incorporate new well
installations needed to maintain a three-year rolling

prioritized drilling schedule.
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C7626 100-HR-3 199-H3-6 100-HR-3 100-HR-3-H Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#6 5/10/2011 M-24
Well

2 C7627 | 100-HR-3 199-H3-7 100-HR-3 100-HR-3-H Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#7 5/10/2011 M-24
Well

3 C7628 100-HR-3 199-H6-3 100-HR-3 100-HR-3-H Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#8 5/10/2011 M-24
. Well

4 C7629 100-HR-3 199-Ho6-4 100-HR-3 100-HR-3-H Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#9 5/10/2011 M-24
Well

5 C7630 100-HR-3 199-H1-7 100-HR-3 100-HR-3-H Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#10 5/10/2011 M-24
Well

6 C7631 100-HR-3 199-H2-1 100-HR-3 100-HR-3-H Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#11 5/10/2011 M-24
Well

7 C7639 100-HR-3 199-H3-9 100-HR-3 100-HR-3-H Obtain Data Supporting the CERCLA RI/ES Process Accepted CY 2014
#13 5/10/2011 M-24
. Well

8 C7640 100-HR-3 199-H3-10 100-HR-3 100-HR-3-H Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014 |

#14 5/10/2011 M-24
Well

9 C8375 100-HR-3 199-D5-143 100-HR-3 100-HR-3 Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#16 5/10/2011 M-24
Well

10 C8187 100-NR-2 199-N-185 100-NR-2 100-NR-2 Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#4 9/29/2011 M-24
, Well

11 | C8184 100-NR-2 199-N-182 100-NR-2 100-NR-2 Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#1 9/29/2011 M-24
i Well

12 C8185 100-NR-2 199-N-183 100-NR-2 100-NR-2 Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#2 9/29/2011 M-24
‘ Well

13 C8186 100-NR-2 199-N-184 100-NR-2 100-NR-2 Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#3 9/29/2011 M-24
~Well

14 C8188 100-NR-2 199-N-186 100-NR-2 100-NR-2 | Obtain Data Supporting the CERCLA RI/ES Process Accepted CY 2014
#5 9/29/2011 M-24
Well
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100-NR-2 199-N-187 100-NR-2 100-NR-2 Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#6 9/29/2011 M-24
- Well

16 C8190 100-NR-2 199-N-188 100-NR-2 100-NR-2 Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#7 9/29/2011 M-24
Well

17 C8191 100-NR-2 199-N-189 100-NR-2 100-NR-2 Obtain Data Supporting the CERCLA RI/FS Process Accepted CY 2014
#8 9/29/2011 M-24
Well

18 C8204 RCRA 299-E26-14 RCRA 200-BP-5 LERF Monitoring Well - North of facility Accepted CY 2014
9/29/2011 M-24
Well

19 8201 RCRA 299-W9-2 RCRA 200-ZP-1 LLWMA-3 Monitor Mixed-Waste Trenches 31 and Accepted CY 2014
34, Up-gradient 9/29/2011 M-24
: Well

20 C8241 200-UP-1 299-W22-96 200-UP-1 200-UP-1 Monitoring Well in 200-UP-1 Groundwater OU Accepted CY 2014
‘ 1071972011 M-24
- Well

21 C8668 100-HR-3 199-D5-144 WEFO #1 100-HR-3 Replacement well 100-D-12 RI/FS Accepted CY 2014
11/9/2011 M-24
Well

22 C8242 200-BP-5 299-E33-267 200-BP-5 200-BP-5 Monitoring well in the 200-BP-5 Groundwater OU Accepted CY 2014
2/15/2012 | M-24
Well

23 C8725 100-HR-3 199-D5-145 100-HR-3 100-HR-3-D WCH replacement monitoring wells Accepted CY 2014
#1 4/22/2013 M-24
Well

24 C8728 100-HR-3 199-D5-148 100-HR-3 100-HR-3-D WCH replacement monitoring wells Accepted CY 2014
#2 4/22/2013 M-24
. Well

25 C8727 100-HR-3 199-D5-147 100-HR-3 100-HR-3-D WCH replacement monitoring wells Accepted CY 2014
#3 4/22/2013 M-24
Well

26 C8726 100-HR-3 199-D5-146 100-HR-3 100-HR-3-D WCH replacement monitoring wells Accepted CY 2014
#4 4/22/2013 M-24
Well

27 C8723 100-HR-3 199-H4-85 100-HR-3 100-HR-3-H WCH replacement monitoring wells Accepted CY 2014
#5 4/22/2013 M-24
: Well

28 C8724 100-HR-3 199-H4-86 100-HR-3 100-HR-3-H WCH replacement monitoring wells Accepted CY 2014
#o 4/22/2013 M-24
Well
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